VB/I-70 Superfund Site Weekly Budget Summary #02
Phase Il id IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
US Armv Corps  Denver Coborado Mﬁd@ 0001 | AwardDate  10-Jun-04 61252004
of E rmy L.orp q M M Start Date: 16-Jun-04
ngineers: g Response/Pro,'ec T Completion: ~ 25-Mar-05 MS Document ID

2022118
Original T.0. Cost $ 3,086,170.00 Budget Summary: _ _ _
Task Original Budget | Current Budget | ThisWeek | Costto Date |
Modifications: $ - dipdet Costag i 3 -
Current T.O. Cost $ 3,056,170.00 Constructlon Work Plan $ 5850721 ¢ 5858072 | % - $ -
Mobilization/Crew Rotation | $ 56,926.90 | $ 56,926.90 | 3 868.06 | $ 4,735.11
Original Fes; @ 6.37% $ 183,020.00 | Site Admin & Indirects $ 2173897418 21738974 | 3 1566946 | § 23,313.08
Modification Fee: N/A $ - Per Diem & Lodging $ 181,71963]% 18171963 (% 903243 | % 13,627.22
Total Fee: $ 183,020.00 Home Office Support 3 1684743 | § 1664743 | $ - $ -
Final Report/Proj Close-Out | $ 14,143.74 | $ 14,143.74 | $ - $ -
Current T.0.Funds: $ 2,873,150.00
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 7124261 9% 7124261 % 47054 | $ 470.54
1) None 3 - Site Co-ordination, Pre-Excay $ 59,901.73 | $ 589017313 6,552.29 | % 9,074.45
[Removal, Impacted Scils $ 28506922|9% 285068223 2365689 | % 32,004.10
Current T.Q.Funds: $ 2,873,150.00 T&D, Impacted Soils $ 52668680]|% 526636809 1449651 | § 20,260.77
Site Costs {o date: $ 200,079.40 Sampling & Analysis $ 10,320.38 | $ 10,320.38 | $ 613203 613.20
Site Funds Avallable; 2,671 60 Restoration/Backfill $ 473,78810]|% 473,788.10] % 50,529.71 | $ 74,784.52
Excludes: Fee, Fixed Price Suboontracts Sod/Seed $ 18737640 |$ 18737640 | 8% 518743 (% 6,800.10
Garden/Fiwr Beds $ 11,71080 | $ 11,710.80 | 1,604.72 | $ 1,604.72
Costs to Date T.O. #1: (Fee Excluded) Rock/Mulch/Misc Gnd Cv | $ 8256270 | % 82,562.70 | $ 5586.061% 7,823.03
Indirect Costs: 21% 3 41,675.41 Sprinkler Systems 3 - $ - $ 9374 % 93.74
Direct Costs: 79% $ 158,404.00 Post Construction Maint. $ 101,75090(% 10175050 (% - $ -
$ 200,079.41 Site Co-ord, Follow Up As Bltl $ 5990170 | & 59,901.70 | $ - $ -
This week: Site Teardown 3 9,152.30 [ $ 9,152.30 | - 3 -
Indirect Costs: 19% $ 25,569.95 [Community Air Monitoring $ 3,339.70 | $ 3,339.70 | $ 26280 | 8 413.91
Direct Costs: 81% $ 111,023.02 Fuel/Oil Misc Field Supplies | $  64,94660 | $  64,946.60 | $ 1,969.13 | % 4,460.92
§ 136,592.97 ASARCO Support $ 1,261.75 | % 1261751 % - 3 -
LBP Assesment $ 1431222019 14312220 |$ - 3 -
Dalily Burn Rate: (Raw, 4 Week Avg) LBP Abatement $ 35244730|% 352447.30|% - 3 -
Indirect Costs: #REF! Rounding Adjustment $ 0021% {0.01)
Direct Costs: #REF! Fee $ 18302000|% 183,020.00[$ - |$ -
e — - —— = —
#REF! Totals $ 3,056,170.001$ 3,056,170.00}% 13659299 |% 200,079.40
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Untit: | NA ]

Target Completion, Field Ops 15 Oct 04




VB/I-70 Superfund Site Weekly Cost Summary #02
Phase l| Rapid IV, BA Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date  10-Jun-04 6/25/2004
Start Date  16-Jun-04
of Engineers. Rapid Response/Project Resources inc. Completion; 25-Mar-05
Page 2 of 4
[Thru6M8/04 | $ 3841710 |8 . 3584.70($  87/886]$ 1169566}8% - s - |8 - $ 6348641}
Date Labor Per Diem Equipment Material Subcontrabts Analytica Fee | Dailx Total ! Total Phase It |
6/19/2004 |$ 1654434 |% 15187313 292090 % 1018418 - 3 - $ - $ 21004811 % 84,581.22
6/20/2004 | $ 47510 | % 151873 ] 8% 29101 1% 10184 | 3 - % - $ - 3 23866813 §6,967.90
6/21/2004 |$ 790409)% 1561873]3% 291238|% 81665 | § - $ - $ - $ 131518513 100,119.75
6/22/2004 | $ 1412629 | $ - $ 2681262|% 671950($ - $ - $ - $ 2345841 |% 123,578.16
6/23/2004 |$ 1477666 [$ 15187318 292552 $ 518089]|% - 3 - $ - $ 2440180 |3 147979.9¢
6/24/2004 |$ 16,13299|% 151873 |% 2,39992|% 531556 % - $ - $ - $ 25367603 173,347.56
6/25/2004 | $ 17!397.92 $ 143878|8% 283287|% 506226|% - 3 - $ - $ 26,73183|% 200,079.39
[ThisWeek | $ 8735739 |3 903243 |3% 1690422 |$ 2329894 |% - $ - $ - 3 13659298 F & & < B8
To Date $ 12577440 1% 15827.2213 2566308 |5 34,99460 (% S E K - | 20007939 k5 4 € %
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: VBI/I-70 Superfund Site Weekly Budget Summary #02
M ‘ Phase Il

Rapid IV, BA Completed To Date Costs Thru:
Denver, Colorado Task Order # 0014 | 1 | 8/25/2004
us AI"I'I_'I, COI‘pS Completed This week
of Engineers. Rapid Response/Project Resources Inc. { 11 |
Page 3 of 4
_ ToDate _ This Week
Total Cost | Cost/Property Total Cost | Cost/Property
Indirect Costs:
Construction Work Plan $ - $ - $ - $ -
Mohilization/Crew Rotation ] 473511 | § 43046 1 % 86006 | $ 78.91
Site Admin & Indirects 3 23,313.081 % 211937 ] % 1566946 1 § 1,424.50
Per Diem & Lodging $ 1362722 | $ 1,23884 | $ 903243 1% 821.13
Home Office Support $ - $ - $ - 3 -
Final Report/Proj Close-Out 3 - $ - $ - $ -
Total $ndirect Costs: $ 4167541 (% 3,78867 | $ 25569951 % 2,324.54
Direct Costs: . . —
Site Set-up/Maintenance 3 47054 | $ 4278 % 47054 | $ 42.78
Site Co-ordination, Pre-Excav $ 907445 | $ 82495 | % 655220 | % 595.66
Removal, Impacted Sails $ 3200410 | % 2909461 3% 2365689 | % 2,150.63
T&D, Impacted Soils $ 2026077 | $ 1841891 % 14,496.51 | § 1,317.86 |
Sampling & Analysis $ 61320 | $ 55.75 | § 613.20 | $ 55.75
Restoration/Backfill $ 7478452 | $ 6,798.59 | $ 50,529.71 | $ 4,593.61
Sod/Seed $ 6,800.10 | § 61819} 3% 518743 | % 471.58
Garden/Flwr Beds $ 160472 % 14588 1% 1604721 % 145.88
Rock/Mulch/Misc Gnd Cv 3 782303+1% 711.18 1 % 5686.061% 507.82
Sprinkler Systems $ 9374 1% 8521% 9374 1% 8.52
Post Construction Maint. $ - 3 - $ - 3 -
Site Co-ord, Follow Up AsBits | $ - $ - $ - $ -
Site Teardown $ - $ - 5 - $ -
[Community Air Monitoring $ 41391 1% 3763 | % 26280 | $ 23.89
Fuel/Oil Misc Field Supplies $ 446092 | % 40554 | $ 1,069.13 | $ 179.01
ASARCO Support $ - 13 - $ - $ -
TotaI_Direct Costs: $ 15840400 [ % 1440036 |$ 111023021 % 10,09§;00
Sub Totals: % 200,0‘79.41 $ 18,189.04 $ 13659297 $ 12417.54
Fee $ - $ - _
$ 20007941 $ 1818904 $ 136509297 $ 12417.54
© . |Task Order #14| Cross-Over {Task Order#01| .
*  Per Site averages do not include Lead based paint tasks. 2003 133 0 0 133
* Fee Prorated between Soil Removal and Lead Based Paint Tasks. 2004 33 80 11, 124

*** Soil Remaoval Fee Prorated across 155 Anticipated Sites Total 166 80 11 257




: VB/I-70 Superfund Site Weekly Budget Summary #02
m Phase Il Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 6/25/2004
us AI‘I‘I‘IV COI‘pS Start Date;  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 25-Mar-05
nge4of4
Forward Look:
_ Dily Burn Rate _
Task: Current Budget | CosttoDate | Remaining | 4Week Avg | Duration | EsttoCompl |  Variance |
Indirect Costs: N B B
Construction Work Plan 3 585872 | % - $ 5,869.72 110 3 5,859.72
Mobilization/Crew Rotation |3  56,926.90 [ $ 473511]% 52,191.79 110 $ 52,191.79
Site Admin & Indirects $ 21738974 $ _ 23313.08 [$ 194,076.66 110 $  194,076.66
Per_Diem & Lodging $ 181,71963[$ 1362722 % 168,092.41 110 $  168,002.41
Home Office Support $ 1664743(3 - |$ 16,647.43 110 $ 16,647.43 |
Final Report/Proj Close-Out [ $  14,143.74 [ $ - |$ 1414374 110 $ 14,143.74 |
Total Indirect Costs: $ 492667168 4167541 [$ 451011.75($ - B - |$ 451,011.75
Direct Costs: _ _ _ '
Site Set-up/Maintenance $ 712426 $ 47054 [$  6,653.72 110 $ 6,653.72
Site Co-ordination, Pre-Excav{ $§ 5890173 | § 907445[$ 50,827.28 110 $ 50,827.28
Removal, Impacted Soils $ 28506922|$ 3200410 $ 253,06512 110 $ 25306512
T&D, Impacted Soils $ 6526686808 20,260.77 | § 506,426.03 110 $  506,426.03
Sampling & Analysis $ 10,320381 % 61320 $ 9,707.18 110 3 9,707.18
Restoration/Backfill $ 473788.10]$ 7478452 | $ 399,003.58 110 $  399,003.58
Sod/Seed $ 187,37640 % 6,800.10 | $ 180,576.30 110 $  180,576.30
Garden/Flwr Beds $ 1171080 $ 1604723 10,106.08 110 $ 10,106.08
Rock/MulchMisc GndCv | $ 8256270 | $ 7.823.03[%  74,739.67 110 3 74,739.67
| _Sprinkler Systems $ - 3 93.74 | $ (93.74) 110 $ {93.74)
Post Construction Maint. $ 101,75090 (3% - 13 101,750.90 110 $ 101,750.90
Site Co-ord, Follow Up As Blts] §  59,901.70 | $ - |$ 59,901.70 110 $ 59,901.70
Site Teardown $ 9,152.30 | $ - |$ 915230 110 $ 9,152.30 |
[Community Air Monitoring $ 3,339.70 [ 8 4139119 292579 110 $ 2,925.79
Fuel/Qil Misc Field Supplies |$  ©64,946.60 [ $ 446092 |$ 60,48568 110 $ 60,485.68
ASARCO Support $ 1,261.75 | $ - I$  1,261.75 110 $ 1,261.75
LBP Assesment $ 14312220(3 - |'$ 14312220 110 $  143,122.20
LBP Abatement $ 352447303 - |3 352,447.30 110 $  352,447.30
Total Direct Costs: $ 2,380,462.84 I $ 158,404.00 [ $2,222,05884[ % TS - |[$ 2,222,058.84
Fee $ 183,020.00] $ - |'$ 183,020.00 - |'$  183,020.00
— — i e
Totals $ 3,056,170.00 [ $ 200,079.41 | $2,856,090.59 - 1% 23856,09059




Project Costs for Current Week by Type

VB - 1/70 Phase II1

Week Ending 6/25/2004

. Task-Dese - . ~Exte einded

Lo P— 3

. Labor |

 Equipient™ | &
003 Mobi/Crew Rotalion $ B68.06 | $ 295.16
004 Site Admin/indirects 3 15,669.46 | $ 12,449.54 3 2,465.05
005 Lodging/Per Diem 3 9.032.44 3 9,032.44
009 Site Sel-uo/Maint. $ 47054 | & 470.54
010 Sile Coord. $ 655220 % 5,786.71 $ kxalvi' B R 433.80
011 Removal $ 2365680 { % 20,630.81 $ 3,026.08
012 T&D $ 14,496.51 | $ 11,602.82 ) 2.891.69
013 Sampling Analysis 3 §13.20 3 613.20
014 Backiill $ 5052071 % N7297 $ 684745 | % 12,509.28
015 Sod & Seed $ 51687431 % 3,704.91 3 95692 | & 525.60
016 Garden & Flowers $ . 1,604.72 3 1,604.72
017 Rock and Mulch $ 558607 1% 1,243.93 $ 12045 | % 4,221.68
021 Community Air Mon. $ 262.80 $ 262.80
022 FOG & Supplies 3 1,969.14 $ 1,969.14
027 Sprinkler System $ 93.74 $ 93.74

Totals § 136,592.99 § 8735739 § 903244 § 1590423 $ 23,290894 § - $ - $ - $ -




Project Costs JTD By Type

VB - 1/70 Phase III

Friday, June 25, 2004

- N t. ' - At T . P T - -_", N 5
ST Tuskbese - - ' Labor | pei Diem | - mquigment o|- | Materiais’
003 MobiCrew Rotalion 3 473511 | % 504.25
004 Site Adminfindirects $ 2331308 | $ 18,644 44 3,681.34
005 Lodging/Per Diem $ 13.627.23 $  13827.23
009 Site Set-uo/Maint. 3 47054 | 470.54
010 Site Coord. 3 907445 | % 8,142.97 49768 |3 433.80
011 Removal 3 320409 | $ 27, 440.75 4,563.4
012 T&D $ 2026077 | $ 15,788.84 4,471.94
013 Sampling Analysis $ 613.20 $ 613.20
314 Backfill 3 7478451 | 8 48,353.69 1046277 | & 15,968.06
015 Sod & Seed $ 680000 | $ 4.576.31 1,43538 | % 788.40
16 Garden & Flowers $ 1,604.72 $ 1,604.72
M7 Rock and Mulch H 7.82303 | $ 1,852.70 14673 | § 5,823.60
021 Cammunily Air Mon. 3 41391 413.91
022 FOG & Supplies $ 4,460.92 3 4,460.92
027 Sprinkler Systemn % 93.74 3 93.74

Totals $ 200,079.41 $ 12577449 $ 1362723 § 2568308 $ 3499460 %



